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ESTIMATE RUN 04/15/2004

ESTIMATE SUMMARY 10:10:57

CONTID: C14173         ESTIMATE NO: 0001 PROG 2002

PCN: 14173-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Rockfall Mitigation PERCENT TIME:

PROJECT NO: NH 0243-065                   

US 24 Rockfall Mitigation

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 03/27/2004 DATE TIME STARTED 03/15/2004

20300 W. HIGHWAY 72 DATE LET 10/02/2003 DATE WORK BEGAN

 DATE AWARDED 10/07/2003 DATE TIME STOPPED 04/06/2005

 DATE CONTRACT EXECUTED 10/23/2003 DATE ACCEPTED 04/06/2005

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 03/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 290,137.21 PARTICIPATING $ $ 87,449.81

AWARD PROJECT AMT: 292,602.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -244.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.79

WORK DAYS

WORK DAYS

30.14%

202,687.40

87,449.81

87,449.81

87,205.76

$

$

$

$

87,449.81

0.00

87,449.81

0.00

87,449.81

-244.05

0.00

87,205.76

0.00

AMOUNT DUE 87,205.76 87,205.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,205.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.5 TIME ALLOW: 48

ORIG TIME ALLOW: 30



CONTID: C14173         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14173-BID    ESTIMATE RUN 04/15/2004

PROJECT: NH 0243-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 4 0.000

780.000

202-01140  
 

780.000

LF  

9.00000 7,020.00780.000

7,020.00

0010 *REMOVAL OF END ANCHORAGE 0.000

9.000

202-01300  
 

10.000

EACH

200.00000 1,800.009.000

1,800.00

0015 COMBINATION LOADER 0.000

0.000

203-01594  
 

0.000

HOUR

65.00000 0.000.000

0.00

0020 ROCK SCALER 0.000

37.000

203-02300  
 

142.000

HOUR

90.00000 3,330.0037.000

3,330.00

0025 RESET GUARDRAIL TYPE 4 0.000

380.000

210-01140  
 

780.000

LF  

9.00000 3,420.00380.000

3,420.00

0030 *ROCK REINFORCEMENT (DOWELS) 0.000

0.000

211-01111  
 

440.000

LF  

59.00000 0.000.000

0.00

0031 ROCK REINF (DOWELS) ROCK REINFORCEMENT (DOWELS) 
(EPOXY)

0.000

0.000

211-01111  
 

640.000

LF  

66.60000 0.000.000

0.00

0035 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

5.000

403-00720  
 

5.000

TON 

275.00000 1,375.005.000

1,375.00

0040 *END ANCHORAGE (NONFLARED) 0.000

9.000

606-02003  
 

10.000

EACH

2,000.00000 18,000.009.000

18,000.00

0041 ADDED ITEM (LUMP SUM)/ GDRAIL TY3 (6-3) 0.000

0.000

900-00014  
 

1.000

L S 

8,535.00000 0.000.000

0.00

0045 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 0.000

0.500

607-11576  
 

1.000

L S 

5,000.00000 2,500.000.500

2,500.00
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PCN: 14173-BID    ESTIMATE RUN 04/15/2004

PROJECT: NH 0243-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 MESH POST 0.000

0.000

607-55030  
 

0.000

EACH

650.00000 0.000.000

0.00

0055 MESH ANCHOR 0.000

0.000

607-55041  
 

194.000

LF  

20.00000 0.000.000

0.00

0060 MESH ANCHOR (SPECIAL) 0.000

0.000

607-55050  
 

10.000

EACH

200.00000 0.000.000

0.00

0065 *WIRE MESH 0.000

0.000

607-55100  
 

17,003.000

SF  

0.95000 0.000.000

0.00

0065 MATERIAL ALLOWANCE WIRE MESH 0.000

0.000SF  

0.20000 0.000.000

0.00

0070 *DETOUR PAVEMENT 0.000

173.330

621-00450  
 

173.000

SY  

57.00000 9,879.81173.330

9,879.81

0075 *MOBILIZATION 0.000

0.590

626-00000  
 

1.000

L S 

27,000.00000 15,930.000.590

15,930.00

0080 *FLAGGING 0.000

82.500

630-00000  
 

373.000

HOUR

35.00000 2,887.5082.500

2,887.50

0085 *TRAFFIC CONTROL INSPECTION 0.000

4.000

630-00007  
 

28.000

DAY 

35.00000 140.004.000

140.00

0090 *TRAFFIC CONTROL MANAGEMENT 0.000

9.000

630-00012  
 

48.000

DAY 

325.00000 2,925.009.000

2,925.00

0095 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

1.500

630-80336  
 

4.000

EACH

125.00000 187.501.500

187.50
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PCN: 14173-BID    ESTIMATE RUN 04/15/2004

PROJECT: NH 0243-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

18.500

630-80341  
 

42.000

EACH

60.00000 1,110.0018.500

1,110.00

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

17.000

630-80342  
 

34.000

EACH

60.00000 1,020.0017.000

1,020.00

0110 *PORTABLE MESSAGE SIGN PANEL 0.000

2.000

630-80355  
 

2.000

EACH

4,000.00000 8,000.002.000

8,000.00

0115 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

0.000

1.000

630-80356  
 

3.000

EACH

300.00000 300.001.000

300.00

0120 *DRUM CHANNELIZING DEVICE 0.000

21.500

630-80360  
 

43.000

EACH

35.00000 752.5021.500

752.50

0125 *TRAFFIC CONE 0.000

231.500

630-80380  
 

463.000

EACH

15.00000 3,472.50231.500

3,472.50

0130 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000

1.000

630-85115  
 

3.000

EACH

3,400.00000 3,400.001.000

3,400.00

0131 ADDED ITEM (LUMP SUM)/ ESTIMATE ADJUSTMENT 0.000

0.000

900-00014  
 

-1.000

L S 

260.64000 0.000.000

0.00

0135 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0140 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14173-BID    ESTIMATE RUN 04/15/2004

PROJECT: NH 0243-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

11,945.000

DOL 

1.00000 0.000.000

0.00

CAT 87,449.8187,449.81290,137.21CURRENT AMT0200 $ $ $

$ 87,449.8187,449.81$290,137.21$CURRENT AMTPROJECT TOTAL


